Statement of Work

Persian

3000 NE 4th St, Renton, WA 98056

SOW for Agreement to Perform Consulting Services to Alabamazon

Date	Services Performed By:	Services Performed For:
June 7, 2020	Persian	Alabamazon
	3000 NE 4th St, Renton, WA 98056	2000 7th Ave, Seattle, WA 98121

Description

Alabamazon has requesting assistance in deploying their eCommerce site for book sales. While the site is mostly complete, but they need to make the system production ready based on some requirements. We must work on some option at them website, we listed at below:

The Alabamazon company needs to add features to the web site.

All the features are:

- User Stories:
  user should be able to find a book,
  user should be able to add a book to my shopping cart
  user should be able to purchase all items in my shopping cart.
- Users have accounts.
  Payment info
  Shipping info
  Personal info
- Users have a shopping cart
- System will show books that users can purchase
- Sellers can add products and list stock
- Security: Ensure user database will be secure
  Security Risks with storing Account Info:
  Financial Info.
  Username
  Passwords - Hash (if we don't need recovery), or a secure cipher (if we need recovery)
- Sorting methods: Date added, categories
- Presentation
- Service Support

Period of Performance

The Services shall commence on June 7, 2020, and shall continue through June 23, 2020.

Management process

Our team management process:

we will use Jira, Agile Scrum and GitHub Flow as below.

1. Jira

   We use Jira to manage and monitor the progress of the project. On Jira we will make project board and it called Task Board and it help us to manage and report tasks. We will make six backlogs that are tasks and they are represent the outstanding work in this project.

2. Agile Scrum

   On Agile Scrum we will make two weekly sprints. On Sprint I, we will fork the CNA340_FinalProject repo on GitHub, copy the TEM board, complete backlogs from the board, get the website page work on the local machine and website improvements. On Sprint II, we will do two pull requests on the GitHub, we will write Backlog tickets and, we will complete backlog items.

3. GitHub Flow

   We use GitHub flow for fork a Repo from CNA340_FinalProject, we will add all team members as a contributors to the Repo, we will create a new branch on GitHub, we will push changes and we will create pull request to confirm changes and merge it to the master branch.

Team members

- Saeid Nahali
- Mohammad pakizehjam
- Dorin

Scope of Work

Contractor shall provide the Services and Deliverable(s) as follows:

Estimated time and Budget and Schedule

Item Description	Assign to	Hours	Rate	Total	Start	End
Define the Alabamazon project	Nahali Pakizehjam Dorin	5	$50	$250	06.07.2020	06.07.2020
User stories requirements As a user, I should be able to find a book As a user, I should be able to add a book to my shopping cart As a user, I should be able to purchase all items in my shopping cart	Nahali	25	$50	$1250	06.08.2020	06.12.2020
Functional requirements Users have accounts Users have a shopping cart System will show books that users can purchase Sellers can add products and list stock	Pakizejehjam	25	$50	$1250	06.13.2020	06.17.2020
Non-Functional Requirements Security: Ensure user database will be secure Sorting methods: Date added, categories	Dorin	20	$50	$1000	06.18.2020	06.21.2020
Test and troubleshooting of the web site	Dorin	10	$80	$800	06.22.2020	06.22.2020
Presentation of the project	Nahali	2	$150	$300	06.23.2020	06.23.2020
Technical support	Nahali Pakizehjam Dorin	3	$200	$600	06.23.2020	06.23.2020
Additional expenses Transportation GitHub license Jira license				$700	06.07.2020	06.23.2020
Tax			%10	$615		
Total Estimate		90		$6765		

- Mohammad: 33 hours work
- Saeid: 35 hours work
- Dorin: 38 hours work

This engagement will be conducted on a Time & Materials basis. The total value for the Services pursuant to this SOW shall not exceed **$7500** unless otherwise agreed to by both parties via the project change control procedure, as outlined within. A PCR will be issued specifying the amended value.

This figure is based on **90** hours of professional services.

Outside of Scope

- Work on GitHub and Another version control requirement

Deliverable Materials

- User stories
- Functional Requirements
- Non-Functional Requirements
- Test and troubleshooting
- Presentation
- Service Support

Client Responsibilities

- Access to the source of the web site.
- Customer should provide information's related to his business banking details
- Customer should provide access to his business domain
- Customer should provide access to his Data Center infrastructure where his looking to host the website
- Provide access to the original web designer
- Customer should provide detailed list of sellers with privilege details.
- Customer should provide detailed design scope based on new functions requirement

IN WITNESS WHEREOF, the parties hereto have caused this SOW to be effective as of the day, month and year first written above.

Alabamazon		Persian	
			SAEID NAHALI
			MOHAMMAD PAKIZEHJAM
By:	Manger	By:	DORIN VOZIAN
Name:	ERIC HUSTON	Name:	
Title:	PROJECT MANAGER	Title:	PROJECT MANAGER

Signature: *CRVC*

06.07.2020

Signature: *saeeid Mohammad Dorin*

06/07/2020

Statement of Work for Alabamazon